COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/21/2005

ESTIMATE SUMMARY 12:40:27
CONTID: C13977 ESTIMATE NO: 0006 FINL SPEC YR:2002
PCN: 13977-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 76.0 DAYS TIME ALLOW: 76 WORK DAYS
I-76, Lochbuie to Hudson PERCENT TIME: 100.00 ORIG TIME ALLOW: 56 WORK DAYS
PROJECT NO: IM 0761-185
I-76, Lochbuie to Hudson
NAME OF ROAD: 076A
PROJECT COUNTIES: WELD, REGION 4
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 09/21/2005 DATE TIME STARTED 07/25/2004
2500 E BRANNAN WAY DATE LET 06/24/2004 DATE WORK BEGAN
DATE AWARDED 07/01/2004 DATE TIME STOPPED 06/06/2005
DATE CONTRACT EXECUTED 07/20/2004 DATE ACCEPTED 06/06/2005
DENVER CO 80229 303/273-9382 DATE NOTICE TO PROCEED 07/25/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,194,125.02 PARTICIPATING $ 3,194,125.05 S 13,224.80
AWARD PROJECT AMT: S  3,183,834.35 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 100.00% TOTAL EARNINGS 3,194,125.05 13,224.80
FUNDS AVAILABLE: $ -0.03 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,194,125.05 13,224.80
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 2,825.06
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,194,125.05 16,049.86
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,194,125.05 16,049.86
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 16,049.86

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 13977-BID ESTIMATE RUN 09/21/2005
PROJECT: IM 0761-185 ESTIMATE NO: 0006 12:40:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00215 *REMOVAL OF CONCRETE PAVEMENT (PLANING) 1,780.000 1,780.000
Sy 0.000 0.00
6.70000 1,780.000 11,926.00
0010 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) CMO 4 2,171.000 2,171.000
sy 0.000 0.00
5.45000 2,171.000 11,831.95
0015 203-01500 BLADING 55.000 55.000
HOUR 0.000 0.00
170.30000 55.000 9,366.50
0020 304-06009 AGGREGATE BASE COURSE (CLASS 6) (SPECIAL) 6,321.840 6,321.840
TON 0.000 0.00
13.70000 6,321.840 86,609.21
0021 900-00006 ADDED ITEM (DOLLAR)/ CMO#3 -300.000 -300.000
DOL 0.000 0.00
1.00000 -300.000 -300.00
0022 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR OUT OF SPEC -215.740 -215.740
MATERIAL
DOL 0.000 0.00
1.00000 -215.740 -215.74
0025 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 212.810 212.810
TON 0.000 0.00
79.50000 212.810 16,918.40
0030 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 23,862.150 23,862.150
TON 0.000 0.00
35.40000 23,862.150 844,720.11
0035 403-34841 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-22) 14,904.100 14,904.100
TON 0.000 0.00
36.60000 14,904.100 545,490.06
0040 403-34851 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-28) 33,795.820 33,795.820
TON 0.000 0.00
41.75000 33,795.820 1,410,975.49
0041 900-00006  ADDED ITEM (DOLLAR)/ CMO#3 -766.000 -766.000
DOL 0.000 0.00

1.00000 -766.000 -766.00
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PCN: 13977-BID ESTIMATE RUN 09/21/2005
PROJECT: IM 0761-185 ESTIMATE NO: 0006 12:40:27

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0045 614-80387 *RUMBLE STRIP (GRINDING) 100,000.000 100,000.000
LF 0.000 0.00
0.10000 100,000.000 10,000.00
0050 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
6,083.20000 1.000 6,083.20
0055 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
13,194.40000 1.000 13,194.40
0060 627-00005 *EPOXY PAVEMENT MARKING CMO 4 741.000 497.000
GAL 244.000 13,224.80
54.20000 741.000 40,162.20
0065 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 94.000 94.000
LINE)
SF 0.000 0.00
11.35000 94.000 1,066.90
0070 630-00000 *FLAGGING 2,497.500 2,497.500
HOUR 0.000 0.00
24.35000 2,497.500 60,814.13
0075 630-00007 *TRAFFIC CONTROL INSPECTION 64.000 64.000
DAY 0.000 0.00
44.25000 64.000 2,832.00
0080 630-00012 *TRAFFIC CONTROL MANAGEMENT 60.000 60.000
DAY 0.000 0.00
436.90000 60.000 26,214.00
0085 630-80002 *FLASHING BEACON (SOLAR) 4.000 4.000
EACH 0.000 0.00
442.40000 4.000 1,769.60
0090 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 10.000 10.000
EACH 0.000 0.00
44.25000 10.000 442.50
0095 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 48.000 48.000
EACH 0.000 0.00
44.25000 48.000 2,124.00
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PCN: 13977-BID ESTIMATE RUN 09/21/2005
PROJECT: IM 0761-185 ESTIMATE NO: 0006 12:40:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0100 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 45.000 45.000
EACH 0.000 0.00
44.25000 45.000 1,991.25
0105 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000
EACH 0.000 0.00
2,212.05000 2.000 4,424.10
0110 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 3.000
TYPE)
EACH 0.000 0.00
553.00000 3.000 1,659.00
0115 630-80380 *TRAFFIC CONE 470.000 470.000
EACH 0.000 0.00
7.75000 470.000 3,642.50
0120 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000
LS 0.000 0.00
4,424.15000 1.000 4,424.15
0125 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0130 700-70014 F/A INCENTIVE SMOOTHNESS 26,809.060 26,809.060
FA 0.000 0.00
1.00000 26,809.060 26,809.06
0135 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0140 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0145 700-70025  F/A QUALITY INCENTIVE PAYMENT 10,725.650 10,725.650
FA 0.000 0.00
1.00000 10,725.650 10,725.65
0150 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 13977-BID ESTIMATE RUN 09/21/2005
PROJECT: IM 0761-185 ESTIMATE NO: 0006 12:40:27
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0180 202-00090 REM DELINEATOR CMO#2 294.000 294.000
EACH 0.000 0.00
6.00000 294.000 1,764.00
0185 612-00001 DELIN (TY I) CMO#2 246.000 246.000
EACH 0.000 0.00
15.50000 246.000 3,813.00
0190 612-00002 DELIN (TY II) CMO#2 9.000 9.000
EACH 0.000 0.00
17.00000 9.000 153.00
0195 612-00003 DELIN (TY III) CMO#2 54.000 54.000
EACH 0.000 0.00
19.00000 54.000 1,026.00

CAT 0200 CURRENT AMT $ 3,161,690.62 $ 13,224.805 3,161,690.62

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0155 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
17,265.15000 1.000 17,265.15
0160 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
12,514.75000 1.000 12,514.75
0165 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
1,327.25000 2.000 2,654.50
0170 700-70220 F/A PHONE SERVICE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 32,434.40 $ 0.00$ 32,434.40

PROJECT TOTAL CURRENT AMT § 3,194,125.02 3 13,224.80 % 3,194,125.02



